2911 2nd Avenue
- Seattle, WA 98121-1012

— Washington State
Department of Transportation

Washington

sta'e Ferr|es Douglas B. MacDonald, Secretary of Transportation
DATE: JANUARY 21, 2005
TO: ALL INTERESTED PARTIES
RE: M. V. YAKIMA DOCKSIDE

CONTRACT NO. 00-6900

ADDENDUM NO. 1

This is to inform you of the following updates and changes to the Invitation For Bids (IFB)
for the above-referenced project:

BIDDER INFORMATION
SPECIFICATIONS
IFB Volume I

SUPPLEMENTAL SPECIFICATIONS AND DRAWINGS
IFB Volume IT A

SUPPLEMENTAL DRAWINGS
IFB Volume II B :

Attached hereto and incorporated herein are revisions to the IFB Schedule, Bidder
Instructions, Technical Specifications, Supplemental Specifications and Supplemental
Drawing documents.

QUESTIONS AND ANSWERS

Attached hereto and incorporated herein are three (3) Questions and Answers regarding the
IFB Technical Specifications document.

All other terms and conditions remain unchanged. All bidders will be required to
acknowledge receipt of this Addendum on the Bid Form. All Addenda will become a part of

the Contract.

Sincerely, <}>

Eileen Parks

Contracts Coordinator
Attachment
M.V. YAKIMA DOCKSIDE ADDENDUM 1
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ATTACHMENT TO
ADDENDUM NO. 1

BIDDER INFORMATION
IFB Volume I
IFB SCHEDULE

The IFB Schedule has been revised to incorporate a revision to the Bid Due Date (see below).
All subsequent IFB Schedule event dates have been revised accordingly.

A revised IFB Schedule is attached hereto and incorporated herein. The revised Schedule
supersedes and replaces the IFB Schedule issued in the original IFB package.

BIDDER INSTRUCTIONS

BID DUE DATE
Section 2

Page 2, lines 3. Revise the first sentence to read as follows:

“The closing date for receipt of bids is 11:00 a.m. on Tuesday, February 1,
2005.”

The Bid Due Date revision herein supersedes and replaces the former Bid Due Date wherever

specified in the IFB package. Subsequent IFB Schedule event dates are revised accordingly
in the revised IFB Schedule.

TECHNICAL SPECIFICATIONS

REPLACE SHIP SERVICE DIESEL GENERTORS
Item No. 3

Page 6, line 29, Paragraph J. At the end of Paragraph “J”, add the following new sentence:

“Modify the catwalk by adding new framing and deck plate to fill the location of the
removed Vital Generator, approximately 7° by 32.”

M.V. YAKIMA ADDENDUM 1
DRYDOCKING ATTACHMENT PAGE 1
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Page 10, lines 19-24, Paragraph Z. Delete the entire text in Paragraph “Z” and replace with
the following new text:

“Z.

Install the twenty-four (24) volt power supply system and panels as shown on
Attachment No. 3G and 3D. Fabricate and install an additional battery rack
in the battery room. The one (1) battery charger shall go in the battery room
and one (1) shall be located in the vestibule outside the dumbwaiter on the
lower car deck. Add a thirty-two inch (32”) joiner door with portlight and
louver and required framing of the archway to accept the door to the vestibule
opening. Connect the generators to the twenty-four (24) volt power supply for
the control and monitoring. Install the Local Operating Panels, AVR and
prelube pump controllers. Install the wiring as shown on Attachment No. 3G
between the Local Operating Panels, AVR and prelube pump controllers and
the generators.”

REPLACE SWITCHBOARD

Item No. 4

Page 15, lines 13-16, Paragraph P. In the paragraph titled “ATTENTION”, delete the entire
last sentence beginning with the words “The Contractor shall take” and replace with the
following new text:

“The Contractor shall begin to turn panels with all sensor cables pulled in at least 30
calendar days before the beginning of generator, AMS and switchboard testing.”

AMS INSTALLATION

Item No. 5

Page 19, lines 37, Paragraph H. At the end of Paragraph “H”, add the following new text:

“Ensure prior to pulling the RTD and thermocouple cables that the end sensors are
checked for the correct number of conductors. The wire runs shown on
Attachment No. 31 require verification of the correct number of conductors based
on the sensors selected. Sensors will be available at the start of the Contract.
Fabricate brackets to mount the new magnetic pickup units on the main engines to
supply new RPM speed inputs. Add an aluminum channel down the length of
each new main engine pyro trough to provide additional support. Provide new
CT’s in the emergency switchboard and connect to the new Wattmeter shown on

Attachment No. 31.”
M.V. YAKIMA ADDENDUM 1
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Page 20, lines 17-22, Paragraph N. Delete the entire text in Paragraph “N” and replace with
the following new text:

“N  Provide a certified Woodward Governor repair shop to convert the existing
120 VDC to 24VDC operation on the existing four (4) Woodard PGA
governors on the main engines. The conversion shall be done in place.
Replace all 120 VDC FO shutdown solenoids on the existing two (2) Boilers
with WSF furnished 24 VDC units, see Attachment No. 3F.”

Page 22, line S5, Paragraph U. In the paragraph titled “ATTENTION”, after the words
“termination by”, delete “1 Dec.” and replace with “11 April”.

MOTOR CONTROL CENTER (MCC) INSTALLATION
Item No. 6

Page 26, lines 1-7, Paragraph I. Delete the entire text in Paragraph “I” and replace with the
following new text:

“L. Remove the variable speed drives for the No. 1 and 2 propulsion motor
cooling fans and replace with a new OFE drives. Provide and pull all
interconnecting cabling and new power feeder from the MCC.”

Page 26, lines 23-26, Paragraph M. Delete the entire text in Paragraph “M” and replace with
the following new text:

“M.  Install two (2) 1%” Liquid Tight Type LA conduit runs between the Exciter
Cabinet in the Engineer’s Workshop and Section 10 of the MCC. Provide and
pull eight (8) 62.5/125 Optical Fiber 3021 cables. Leave 5° coiled at each end
for future termination by a WSF supplied Contractor.”

PASSENGER ELEVATOR INSTALLATION
Item No. 7

Page 27, line 20, Paragraph A. After the words “Removals, thru” delete “Attachment No.
7T, MacGregor Dwg. No. TR41002 WSF Installation of Plug in Trunk Proposal PL 1 FRS
44-49 Super Class.” and replace with the following new text:

“Attachment No. 7U, WSF Dwg. No. 5684-095-03, Rev. D, M.V. Yakima
Preservation Miscellaneous Interior Communication System Installation.”

M.V. YAKIMA ADDENDUM 1
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Page 28, line 33, Paragraph E. At the end of Paragraph E, after the word “trunk.”, add the
following new text:

“Modify the foundation and sway braces to fit the new location.”

Page 29, line 1, Paragraph G. In the first sentence, after the words “lube oil tanks” add the
words “and Nalcool tank”

Page 29, line 20, Paragraph I. In the fourth sentence of Paragraph “I”, after the words “on
the”, insert the word “existing”.

Page 30, lines 4-5, Paragraph N. After the words “doorframes and” insert the following new
text:  “Contractor furnished flat bar or angle”. .. .

FUEL SYSTEM MODIFICATIONS
Item No. 8

Page 33, line 9, Paragraph E. At the end of the Paragraph E, after the word “Pump.”, add the
following new sentence:

“Provide new LSTSGU-4 feeder cable to the relocated pump.”

SATELLITE COMPASS INSTALLATION
Item No. 9

Page 33, line 35, Paragraph A. After the word “Distribution”, insert a period and delete the
remainder of the sentence.

M.V. YAKIMA ADDENDUM 1
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BILGE PAINTING
Item No. 14

Page 39, line 12, Paragraph B. In the paragraph titled “NOTE?”, revise “room 500 sq ft” to
read “200 sq ft”.

ENGINE CREW DAYROOM MODIFICATIONS
Item No. 15

Page 39, lines 22-26, Paragraph B. Delete the entire text in Paragraph “B” and replace with
the following new text:

“B.  Relocate the existing table benches, microwave and cabinet unit located on the
backside of the ship service switchboard as shown on the existing arrangement
on Attachment No. 15. Modify electrical service including relocating two (2)
outlets to clear the new installation. Repair, replace floor tile to match
existing floor tile.”

Page 40, lines 32-43 and page 41, lines 1-2, Paragraphs D, H and I. Delete the entire
Paragraphs G, H and I.

SECURITY SYSTEM INSTALLATION
Item No. 16

Page 41, line 20, Paragraph E. At the end of the Paragraph E, after the word “WSF .”, add the
following new sentence:

“Modify the lock boxes on the joiner doors on the car deck and pilot house to accept
the new security system. Car deck doors shall have a mild steel flat bar welded over
the dutch door gap. Check the alignment of the doors for free operation after the
doors are joined together.”

FAN MOTOR CONTROL CENTERS (MCC2-5) INSTALLATIONS
Item No. 17

Page 43, line 9, Paragraph H. At the end of the Paragraph H, after the words “Attachment
No. 3D.”, add the following new sentence:

“The fiber optic cable shall be ANIXTER M85045/17-01 8 ofcc’s and shall be
Contractor supplied. Termination will be by a WSF supplied Contractor.”

M.V. YAKIMA ADDENDUM 1
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SUPPLEMENTAL SPECIFICATIONS AND DRAWINGS
IFB Volume II A

TABLE OF CONTENTS

The Table of Contents is revised to accommodate revisions to two (2) Drawings, Attachment
Nos. 3B and 3G (see below).

Attached hereto and incorporated herein is a revised Table of Contents (pages 1 and 2)
incorporating the revised Drawings. The revised Table of Contents replaces and supersedes
the Table of Contents issued in the original IFB.

ATTACHMENT NO. 3B
WSF Dwg. 8203-646-074-01, Rev. A
M.V. Yakima ~ Generator Replacement Mchry Arr & Piping Mods

Delete the “Rev. -” Drawing and replace with the revised “Rev. A” Drawing.

ATTACHMENT NO. 3G
WSF Dwg. 8203-646-095-03, Rev. A
M.V. Yakima ~ Generator Control Wiring Diagram

Delete the “Rev. -” Drawing and replace with the revised “Rev. A” Drawing.

Attached hereto and incorporated herein (for prequalified bidders only) are revised
Attachment Nos. 3B and 3G incorporating the above revisions. The revised Drawings
supersede and replace the previously issued Drawings.

SUPPLEMENTAL DRAWINGS
IFB Volume II B

TABLE OF CONTENTS

The Table of Contents is revised to accommodate a revision to two (2) Drawings, Attachment
Nos. 7N and 8, and incorporate one (1) new Drawing, Attachment 7U (see below).

Attached hereto and incorporated herein is a revised Table of Contents (pages 2 and 3)
incorporating the revised and new Drawings. The revised Table of Contents replaces and
supersedes the Table of Contents issued in the original IFB.

M.V. YAKIMA ADDENDUM 1
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ATTACHMENT NO. 7U (New)
WSF Dwg. 5684-095-03, Rev. D
M.V. Yakima ~ Miscellaneous Interior Communication Systems Installation

ATTACHMENT NO. 7N
WSF Dwg. 8203-646-012-01, Rev. A
M.V. Yakima ~ Ventilation Modifications In Way Of Elevator Installation

Delete the “Rev. -” Drawing and replace with the revised “Rev. A” Drawing.

ATTACHMENT NO. 8
WSF Dwg. 8203-646-056-01, Rev. A
M.V. Yakima ~ Fuel Transfer And Waste Oil Piping Modifications

Delete the “Rev. -” Drawing and replace with the revised “Rev. A” Drawing.

Attached hereto and incorporated herein (for prequalified bidders only) are the revised
Attachment Nos. 7N and 8, and new 7U, incorporating the above revisions. The revised
Drawings replace and supersede the previously issued Drawings.

QUESTIONS AND ANSWERS

1. Q. Reference 3D, general note 2 requires the contractor to revise the one line
drawing. This requirement was deleted by a bidder’s question during the
Kaleetan review. Will a revised drawing be required? If so, to what extent is
the contractor required to verify the accuracy of the referenced drawing?

A. Please see the revisions to the IFB Technical Specifications in this IFB
Addendum.

M.V. YAKIMA ADDENDUM 1
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[IFB, Technical Specifications, Item 14, Bilge Painting]

Speaking from experience and taking into consideration the complex, major
work taking place in both engine rooms, the contract performance period will
not accommodate Item 14 (Bilge Painting) without major impact to all work
items in both engine rooms. Additionally, potential SP3 growth will have
further impact. It is suggested that work Item 14 be deleted in its entirety, OR
an additional 2 weeks be added to the performance period.

Due to the disruptive affects of Item 14, will WSF delete work Item 14, or
will WSF extend the contract performance period an additional 2 weeks?

The performance period will remain as issued in the original IFB. Please see
the revisions to IFB Technical Specifications in this IFB Addendum.

Due to the extent of this work package and the fact that this bidder is
unfamiliar with the new work items (items that are not similar to past work
items for this class of vessel), which will require a ship check, will WSF
consider extending the bid due date two (2) days, from 11 A.M. on Tuesday,
January 25, 2005, until 11 A.M. Thursday, January 27, 2005?

Please see the revisions to the IFB Bidder Instructions in this IFB Addendum.

(END)

M.V. YAKIMA
DRYDOCKING

ADDENDUM 1
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DATE

1/4 — 1/18/2005

WASHINGTON STATE FERRIES

M. V. YAKIMA DOCKSIDE

CONTRACT NO. 00-6900

IFB SCHEDULE
(Revised 1/21/05)

ITEM
Adpvertising Summary:

- The Seattle Daily Journal of Commerce

- Diversity News

2/1 Bids Due

2/1-2 Bid Evaluation

2/3 Award Recommendation

2/4 Award

2/14 Signed Contract and Contract Security Due

2/15 Commencement of Contract

2/22 Delivery of Vessel

5/27 Redelivery of Vessel

NOTE: This IFB Schedule is subject to change during the IFB process

M.V. YAKIMA ADDENDUM 1
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WASHINGTON STATE FERRIES

M.V. YAKIMA DOCKSIDE

CONTRACT NO 00-6900

SUPPLEMENTAL SPECIFICATIONS AND DRAWINGS

ATTACHMENTS FOR VOLUME II A

TABLE OF CONTENTS

(Revised 1/21/05)
Attachment Drawing No. Rev. Drawing Title
Number
1 - 1/03 | Washington State Ferries Marine Coatings
Specification and Color Scheme,
Dated 6/96
2 WSF 002 M.V. Yakima Dockside, Removal Categories
and Requirements
2A WSF 003 M.V. Yakima Dockside, General
Construction Requirements
2B WSF 004 M.V. Yakima Dockside, WSF Furnished
Material
3 WSF A | M.V YAKIMA ~ Generator Replacement
8203-646-002-01 Structural Modifications
3A WSF - M.V YAKIMA ~ Generator Replacement
8203-646-062-01 Exhaust Mods
3B WSF A | M.V YAKIMA ~ Generator Replacement
8203-646-074-01 Mchry Arr & Piping Mods
3C WSF - M.V. YAKIMA ~ Sea Water Cooling Pumps
8203-646-090-04 Wiring Diagram
M. V. YAKIMA DOCKSIDE 1/3/05
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ATTACHMENTS II A

Attachment Drawing No. Rev. Drawing Title
Number
3D WSF - M.V. YAKIMA ~ Electrical One-Line
8203-646-090-01 Diagram
3E WSF - M.V. YAKIMA ~ Electrical One-Line
8203-646-090-02 Diagram Ripout
3F WSF - M.V YAKIMA ~ Circuit “FR” Modifications
8203-646-095-01
3G WSF A | M/V YAKIMA ~ Generator Control Wiring
8203-646-095-03 Diagram
3H Appendix D Siemens PROFIBUS Networks
31 WSF - M.V. Yakima ~ Alarm & Monitoring System
8203-646-099-01 Super Class Ferry
3] Pacific Detroit Diesel A | PDDA MODEL S60MGS330-6M475
Allison
03-6127617-G2
4 WSF - M.V YAKIMA ~ EOS Arrangement - Ship
8203-646-090-03 Service Switchboard Installation
4A WSF Super Class Ships Service Switchboard
Section 89* Procurement Specification
4B Lloyds Electric, Inc. G Ships Service Switchboard, AMS and MCC
04L0301D-1 Floor Plan Fabrication Detail
4C WSF E | M.V. YAKIMA ~ Emergency Switchboard
5684-089-03 Layout
5 WSF - M.V. Yakima ~ Alarm & Monitoring System
8203-646-099-02 Signal List
SA WSF - M.V. YAKIMA ~ AMS System Arrangement
8203-646-099-10
5B WSF Super Class Alarm and Monitoring System
Section 99* Procurement Specification
M. V. YAKIMA DOCKSIDE 1/3/05
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Attachment Drawing No. Rev. Drawing Title
Number
7G Kone Elevators - | Marine Elevators, Interphone System of
823896 Elevator
7H MacGregor Elevator Trunk Installation Instruction
71 MacGregor - | WSF Super Class ~ Insulation Schedule
IN21002
7] MacGregor - | WSF Super Class ~ Lifting of Elevator
L121002
7K WSF E | M.V. YAKIMA Preservation ~ PA/GA and
5684-095-01 PBX System Arrangement and Cabling
7L MacGregor Test Report
™ MacGregor Installation Check List
7N WSF A | M.V. YAKIMA ~ Ventilation Modifications In
8203-646-012-01 Way Of Elevator Installation
70 WSF - | M.V. YAKIMA Refurbishment ~ Passenger
8203-646-095-05 Elevator Intercom System “3MC” Wiring
Diagram
7P WSF E | M.V. YAKIMA Preservation ~ Lighting Deck
5684-092-01 Plan Upper Passenger Deck and Above
7Q WSF - M.V. YAKIMA ~ New Lube Oil Tank Piping
8203-646-074-02 Installation Arrangement
7R WSF - | M.V YAKIMA ~ New Lube Oil Tank
8203-646-078-01 Structural Arrangement and Details
7S WSF - | M.V YAKIMA ~ Wayfinding Signage for
8203-651-024-01 New Elevator Arrangement And Details
7T MacGregor B | Installation of Plug in Elevator
TR41002
U WSF D | M.V. YAKIMA ~ Miscellaneous Interior
5684-095-03 Communication Systems Installation
M. V. YAKIMA DOCKSIDE 1/3/05
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Attachment Drawing No. Rev. Drawing Title
Number
8 WSF A | M.V. YAKIMA ~ Fuel Transfer and Waste Oil
8203-646-056-01 Piping Modifications
8A Square D - | Wiring Diagram
W18577424-012-01
9 WSF A | M.V. YAKIMA ~ Satellite Compass
8203-647-094-01 Installation Wiring Diagram
9A WSF A | M.V. YAKIMA ~ Antenna Foundation For
8203-647-015-01 SC110 Satellite Compass Location and
Construction Details
9B WSF - | M.V. YAKIMA ~ Pilothouse 24VDC
8203-646-090-05 Distribution System Mods
9C WSF A | Fleetwide Pilothouse 24V DC Distribution
8000X-554-90-1 System
10 WSF - | M.V. YAKIMA ~ Wireless Internet
8203-642-095-01 Installation
11 VACANT
12 VACANT
13 WSF - | M.V. YAKIMA ~ Priority Parking And
8203-646-024-01 Mobility Impaired Passengers And MES
Routing Mods Marking Arrangement
14 - | VACANT
15 WSF - | M.V. YAKIMA ~ Engineers Dayroom
8203-646-001-03 Modifications
16 WSF - | Super Class ~ Homeland Security Plan
8200-639-095-01
16A WSF B | All Vessels ~ Homeland Security Typical
8000-639-095-01 Wiring Diagram
M. V. YAKIMA DOCKSIDE 1/3/05
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